AC CAMPUS CONSTRUCTION UPDATES
Week of July 24th – Aug 4th

Interior

Week of June 24th
- Piping installation to continue in DAIRY, EXT. ENG., NEW COX, POUTRY, OLD COX and MACRAE Buildings. (Chance of minor noise with this work)
- For the work in NEW COX it will be through a part of the hallway and through some computer, physics labs. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- Piping in DAIRY building in women’s washroom and over adjacent offices/storage to continue. (Expect disruption with some of this work).
- One small piping crew to start back working in BOULDEN, CHUTE, HALEY, JENKINS, RUMINANT, and HANCOCK. (Chance of minor noise with this work)
- Demolition to continue in HANCOCK, OLD COX, POUlTRY, MACRAE, EXT. ENG, AQUA Buildings (Chance of minor noise with this work)
- Civil work for concrete pads will follow in HANCOCK, POUlTRY, CUMMINGS, BANTING, MACRAE, EXT. ENG., and NEW COX Buildings (Chance of minor noise with this work)
- Electrical and Control work to continue throughout buildings for equipment mounting and conduit runs. CHUTE, BOULDING, RUMINANT, LANGILLE, HALEY, JENKINS HALL, HANCOCK, EXT. ENG., AQUA, CUMMINGS, BANTING, and MACRAE Buildings. (Chance of minor noise with this work, hammer drilling, etc.)

Week of June 26th
- Piping installation to continue in DAIRY, EXT. ENG., NEW COX, POUTRY, OLD COX and MACRAE Buildings. (Chance of minor noise with this work)
- For the work in NEW COX it will be through a part of the hallway and through some computer, physics labs. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- For the work in MACRAE it will be through a part of the hallway and through staff areas. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- Piping in DAIRY building in women’s washroom and over adjacent offices/storage to continue. (Expect disruption with some of this work).
- One small piping crew to start back working in BOULDEN, CHUTE, HALEY, JENKINS, RUMINANT, and HANCOCK. (Chance of minor noise with this work)
- Demolition to continue in HANCOCK, OLD COX, POUlTRY, MACRAE, EXT. ENG, AQUA Buildings (Chance of minor noise with this work)
- Civil work for concrete pads will follow in HANCOCK, POUlTRY, CUMMINGS, BANTING, MACRAE, EXT. ENG., and NEW COX Buildings (Chance of minor noise with this work)
- Electrical and Control work to continue throughout buildings for equipment mounting and conduit runs. CHUTE, BOULDING, RUMINANT, LANGILLE, HALEY, JENKINS HALL, HANCOCK, EXT. ENG., AQUA, CUMMINGS, BANTING, and MACRAE Buildings. (Chance of minor noise with this work, hammer drilling, etc.)

Exterior

South
- Continue Testing Heating System Pipe
- Install Bollards where required.
- Install Repair Kits Backfill/Patch in Excavated areas.

North
- Continue Traffic Control between Langille Athletic Center and Cox Institute (New)
  Install pipe into Langille Athletic Center.
- Installing pipe. This will include welding in the area..
- Continue Road Closure on Cox Road from Cox Institute (New) to Cox Institute (Old)
- Backfilling Pipe along Cox Road.
- Install Pipe to Banting Building.
- Excavate across Cox Road to Library Area.
- Trench to Library.
- Backfilling at library.
- Trenching to Cox Institute (Old)
- Start work in Manholes.
- Coring at Cox Institute Old, Library.

**COX**
- Loading Door Entrance will be closed from July 31-Aug 9th for work around the exit. Greenhouse loading roll up door will still be accessible.
- Reset coping stones on parapet roof.
- Repoint mortar joints in section A
- Interior finishes will begin, crack fill, paint, new window stools
- Masonry joint cutting section B and C
- **Over the next two weeks there will be a bit more traffic in the class rooms than there has been the past months. Now that all new glass has been installed Jones' needs to tie everything together with the new interior finishings. **

*Please note: Potential short term road closures will occur ongoing during construction at Extension Engineering with little notice for deliveries to site.*