25169 Dal Dentistry Weekly Look Ahead (November 4th)

Please find below a high level summary of construction completed this week, and anticipated activities for next week:

*Information Item: All ICP barriers are in place and the required negative air pressure required by the ICP plan is being monitored. Pressure to be monitored continuously throughout construction and ICP consumables (filters, sticky mats, etc.) to be changed as necessary.*

**PHASE 2**

*Lvl 1 PH 2.2 North Clinic*
- Mechanical and Electrical wall and ceiling rough-ins are ongoing
- Drywall is ongoing
- Taping is ongoing
- Painting is ongoing
- T-bar installation is ongoing
- Mechanical room installations are ongoing

*Lvl 2 PH 2.2 North Clinic*
- Mechanical and Electrical wall and ceiling rough-ins are ongoing
- Drywall is ongoing
- Taping is ongoing
- Mechanical room installations are ongoing
- Painting may start next week

*Penthouse*
- Ventilation rough-ins are ongoing
- Heating risers are being roughed in the North mechanical shaft

**Shutdowns Next Week**

1. A shutdown may be planned next week to isolate the cooling tower in the penthouse for the heating tie-ins. Details TBD

**General Items**

- Infection control is being monitored 24/7 to ensure there is no contamination to adjacent areas.
- **Phase 2.2 areas are full construction zones. Full PPE is required past the site perimeter signage.**