AC CAMPUS CONSTRUCTION UPDATES
Week of Aug 21st – Sept 2nd

Campus Interior of Buildings

Week of August 21st
- Piping installation to continue in EXT. ENG., NEW COX, POUTRY, OLD COX, AQUACULTURE and MACRAE Buildings. (Chance of minor noise with this work)
- For the work in NEW COX it will be through a part of the hallway and through some computer, physics labs. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- For the work in MACRAE it will be through a part of the hallway and through staff areas. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- One small piping crew to start back working in BOULDEN, CHUTE, HALEY, JENKINS, RUMINANT, and HANCOCK, DAIRY, CUMMINGS. (Chance of minor noise with this work)
- Piping crew to Hydro test MACRAE.
- Demolition to continue in OLD COX, EXT. ENG Buildings (Chance of minor noise with this work)
- Civil work for concrete pads will follow in POUlTRY, EXT. ENG., OLD COX, NEW COX Buildings (Chance of minor noise with this work)
- Electrical and Control work to continue throughout buildings for equipment mounting and conduit runs. CHUTE, BOULDING, RUMINANT, LANGILLE, HALEY, JENKINS HALL, HANCOCK, EXT. ENG., AQUA, CUMMINGS, BANTING, and MACRAE Buildings. (Chance of minor noise with this work, hammer drilling, etc.)

Week of August 28th
- Piping installation to continue in EXT. ENG., NEW COX, POUTRY, OLD COX, AQUACULTURE and MACRAE Buildings. (Chance of minor noise with this work)
- For the work in NEW COX it will be through a part of the hallway and through some computer, physics labs. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- For the work in MACRAE it will be through a part of the hallway and through staff areas. Some items in this area will have to be move for work to proceed and will be coordinated with DAL. (Expect some disruption with some of this work).
- One small piping crew to start back working in BOULDEN, CHUTE, HALEY, JENKINS, RUMINANT, and HANCOCK, DAIRY, CUMMINGS. (Chance of minor noise with this work)
- Piping crew to Hydro test MACRAE.
- Civil work for concrete pads will follow in POUlTRY, EXT. ENG., OLD COX, NEW COX Buildings (Chance of minor noise with this work)
- Electrical and Control work to continue throughout buildings for equipment mounting and conduit runs. CHUTE, BOULDING, RUMINANT, LANGILLE, HALEY, JENKINS HALL, HANCOCK, EXT. ENG., AQUA, CUMMINGS, BANTING, and MACRAE Buildings. (Chance of minor noise with this work, hammer drilling, etc.)

Campus Exterior
South
- Testing Heating System Pipe Cummins to Jenkins
- Clean & flush lines
- Pour Concrete in Bollards.
- Landscape areas disturbed.
- Install covers on exposed pipes

North
- Continue road work on old Cox Road
- Backfilling Pipe at Banting & Old Cox
- Install Pipe at Old Cox
- Continue work in Manholes
- Continue Propane Pad at Old Cox
- Testing Lines
- Start work in Tunnel
- Flush & Clean lines
- Reinstate curbs & landscaping & patch asphalt.

**COX BUILDING**
- Complete minor caulking deficiencies on interior/exterior (This Thursday)
- Minimal repointing between greenhouses
- Repointing panel in section B
- Wash down section A, B and C
- Dismantle Scaffold and hoarding
- Demobilize and clean-up site

**NEW - CUMMING HALL**
- Roof replacement begins Monday August 21st.