

Fitness Centre - Construction Update No. 2017-02

1. Current Project Status

Level 1 concrete slab on grade is finished. Level 2 concrete slab formwork has begun. Workers are now visible from South Street as they prepare the formwork for this second level slab.

Underground services (plumbing and electrical) beneath the building are currently being installed. Truck traffic delivering materials to site continues.

3. Spring Activity

By May there will be a Dalplex parking lot disruption. The main storm and sanitary lines for the Fitness Centre will be installed across the parking lot making a connection to the existing system in the southwest corner of the Dalplex lot. This work will occur between end of exams and start of summer camps. There may be some rock breaking required to install these pipes. The parking lot will remain open but with reduced parking spots during this pipe installation phase. Further updates to follow.

4. Other

Please feel free to share this notice with anyone you feel may find it of interest. This notice will be added to the project website (fm.dal.ca and click link to Campus Development).